

Delay in construction projects in Syria

Eng. Muhab Jnaid*

Prof. Dr.Mohamed Nayfa

Abstract

Delay in construction projects in Syria is considered as a common phenomena especially in the public sector. It has negative effects on project time, cost and performance and on all involved parties.

This research addresses the problem of delay in construction projects in the Syrian environment especially in the public sector. It investigates the factor creating delay ,ranked them according to their importance. This work has adopted the questionnaire and interview techniques as research methodology and has used the statistical analysis to reach its aims and targets.

For the abstract in Arabic see pages (227-242).

* Master student/construction management department /civil engineering Faculty/ Damascus University