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Abstract 
This paper studies search with available procurement strategies for 
construction projects in Syria, in particularly public sector projects, that 
are carried out executing according to Law no. 51 dated 2004. The paper 
studies these strategies in the view of new developments worldwide.  
The paper analyzes new trends in construction procurement and 
contracting strategies; it begins by presenting traditional procurement 
strategies, then shows the new procurement strategies, and finally examines 
the possibilities of applying these strategies in public projects in Syria, 
taking into consideration the available laws and regulations that govern 
construction procurement.  
The objective of this analysis is to evaluate current status of available 
construction procurement strategies in Syria, and to propose suggestions 
and amendments to the related laws and regulations, to develop and 
improve the available strategies. 
The paper shows that there are difficulties and impossibilities in the 
application of same new procurement strategies in public construction 
projects in Syria, and the applicable laws and regulations prohibit public 
bodies from using these strategies. Finally it reaches an important 
conclusion, which is, there is a critical need to draft new laws and 
regulations for construction procurement in Syria. 
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